

PROJECT STATUS REPORT for the Community Preservation Committee

Project Name: Warner's Pond Dredging - Construction Project Number: #6-19

Date: May 15, 2025 Interim Status Report Final Status Report*

1. **What percentage of the project has been completed?** 0.1%

2. **Describe work completed to date:**

Work completed under this project consists of a portion of the development of the bid documents and oversight of the bid administration (\$3,021.13). No work has been undertaken in FY25.

3. **What key project milestones have been reached?**

N/A

4. **Expenditure Report:** See attached.

a. **What is the date your project began or will begin spending CPC funds?** July 2022

b. **Attach a detailed Expenditure Report.**

No work was undertaken in FY25.

c. **In a brief narrative, account for the amount of CPC funds expended to date:**

5. **Describe remaining work and projected timeline:**

Additional efforts are subject to the recommendation of the Task Force, and approval of the NRC.

6. **Describe your outreach efforts.** A Warner's Pond Task Force website (including a public comment portal), newspaper articles, regular Task Force meetings with the opportunity for public comment, and regular updates at NRC meetings and Conservation Coffees. A report was made to the Select Board on dam removal and dredging alternatives in 2022 following receipt of a cost-prohibitive dredging bid.

7. **What is the expected project completion date?** TBD

Name of person who completed this form: Delia Kaye Date: 5/15/25

Contact Information /Email Address: Natural Resources Director; dkaye@concordma.gov

*For Final Status Reports, please include representative Before, During and After Photographs of your project, if applicable.