Town of Concord | Community Preservation Committee
141 Keyes Road, Concord, MA 01742
Telephone (978) 318-3290 | Fax (978) 318-3291

CPA FUNDED PROJECT STATUS REPORT

AssabeRiver PedestriaiBridge 4-17

Project Number:

Project Name:

1. What percentage of the project has been completed? conceptuatiesignhasbeenco

2. Describe work completed to date:

Town staff workedto hire architectd_aDallmanto completeconceptuatlesignandto condut

3. What key project milestones have been reached?

With the conceptuatiesign town staff havecontinuedoutreacho the BakerAve. business«

4. Expenditure Report:

2020

a. What is the date your project began or will begin spending CPA funds?

b. Briefly account for the amount of CPA funds expended to date:

LaDallmanhasprepared conceptuatiesignreportfor the pedestrian/multi-moddiridgeov

5. Describe remaining work and projected timeline:

Initial permittingwork remaingto bedone.

6. What is the expected project completion date? fa” 2020

Name of person who completed this form: M arcia Rasm ussen Date: 2020
mrasmussen@concordma.gov

Contact Information /Email Address:




	Project Name: Assabet River Pedestrian Bridge
	Name of person who completed this form: Marcia Rasmussen 
	Contact Information Email Address: mrasmussen@concordma.gov
	%: conceptual design has been completed.
	Work Completed: Town staff worked to hire architects LaDallman to complete conceptual design and to conduct public outreach sessions.  
	Milestones: With the conceptual design, town staff have continued outreach to the Baker Ave. business community to obtain  support for this project. A grant in the amount of $135,000 was awarded to the Town in July for additional funds to proceed with the engineering  design and permitting for this project. 
	Date: 2020
	Expended: LaDallman has prepared a conceptual design report for the pedestrian/multi-modal bridge over the Assabet River, which has been used to continue discussions with property owners and in seeking additional grant funds. 
	Remaining Work: Initial permitting work remains to be done. 
	#: 4-17
	Project Completion Date: fall 2020


