
 

 

Town of Concord | Community Preservation Committee 

141 Keyes Road, Concord, MA 01742  
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Project Name: ___________________________________________________   Project Number: ______ 

 

 

1. What percentage of the project has been completed? ___________ 

 

2. Describe work completed to date: 

 

 

 

 

 

 

 

 

3. What key project milestones have been reached? 

 

 

 

 

 

4. Expenditure Report: 

 

a. What is the date your project began or will begin spending CPA funds? __________ 

 

b. Briefly account for the amount of CPA funds expended to date: 

 

 

 

 

 

 

5. Describe remaining work and projected timeline: 

 

 

 

 

 

 

6. What is the expected project completion date? ______________ 

 

 

Name of person who completed this form: __________________________________    Date: _______ 

 

Contact Information /Email Address: ______________________________________________________  

CPA FUNDED PROJECT STATUS REPORT 

 


	Project Name: Bruce Freeman Rail Trail (three projects)
	Name of person who completed this form: Marcia Rasmussen 
	Contact Information Email Address: mrasmussen@concordma.gov
	%: 85%
	Work Completed: Construction has been completed for 2.5 miles of the BFRT. 
	Milestones: The trail opened in the spring 2019; celebration was held in September 2019. 
	Date: August 7,2020
	Expended: CPA funds were used for additional study and engineering design for Phases 2C and 2B. 
	Remaining Work: Work remaining is completing the construction plans for the last 1/2 mile in Concord, and some additional fencing, landscaping and signage along the existing Phase 2C. 
	#: 7-13
	Project Completion Date: spring 2021


