Town of Concord | Community Preservation Committee
141 Keyes Road, Concord, MA 01742
Telephone (978) 318-3290 | Fax (978) 318-3291

CPA FUNDED PROJECT STATUS REPORT

_ JunctionVillage - five differentprojectsawarded
Project Name: Project Number:

1. What percentage of the project has been completed? Thedesignandpermittinghas

2. Describe work completed to date:

This July, DHCD awardedherequested ax Creditsto JunctionVillage. This SeptemberJo

3. What key project milestones have been reached?

Tax creditshavebeenawardedwhich meanghe projectis likely to go forwardto constructi

4. Expenditure Report:

August7, 20020
a. What is the date your project began or will begin spending CPA funds?

b. Briefly account for the amount of CPA funds expended to date:

5. Describe remaining work and projected timeline:

6. What is the expected project completion date? Fa” 2022

MarC|a Rasm ussen August7, 20020

Name of person who completed this form: Date:
mrasmussen@concordma.gov

Contact Information /Email Address:




	Project Name: Junction Village - five different projects awarded 
	Name of person who completed this form: Marcia Rasmussen
	Contact Information Email Address: mrasmussen@concordma.gov
	%: The design and permitting has been completed. 
	Work Completed: This July, DHCD awarded the requested Tax Credits to Junction Village. This September, Town Meeting will be voting on article 16 regarding approval of a tax increment financing agreement with the developer.  Once the tax issue is resolved, financing can be finalized and the tax credit investors confirmed. Construction is anticipated to begin in late 2021
	Milestones: Tax credits have been awarded, which means the project is likely to go forward to construction in 2021. 
	Date: August 7, 20020
	Expended: 
	Remaining Work: 
	#: 
	Project Completion Date: Fall 2022


