

PROJECT STATUS REPORT for the Community Preservation Committee

Project Name: Chamberlin Park Bridge Survey and Permitting Project Number: #10-20

Date: March 20, 2023 Interim Status Report Final Status Report*

1. **What percentage of the project has been completed?** 0%

2. **Describe work completed to date:**
N/A

3. **What key project milestones have been reached?**
N/A

4. **Expenditure Report:**

- a. **What is the date your project began or will begin spending CPC funds?** TBD
- b. **Attach a detailed Expenditure Report.**
- c. **In a brief narrative, account for the amount of CPC funds expended to date:**

5. **Describe remaining work and projected timeline:**

Survey and permitting services to replace the footbridge and repair the walkway between Chamberlin Park and the Keyes Road municipal parking lot. Funds will be used to conduct survey around the bridge and walkway, and to obtain approval from the Natural Resources Commission. The timeline for this project has been extended due to capital funding for construction not anticipated to be budgeted until FY29. Funds for interim bridge repairs have been included in the Division's FY24 budget.

6. **Describe your outreach efforts.** None

7. **What is the expected project completion date?** TBD

Name of person who completed this form: Delia Kaye Date: 3/20/23

Contact Information /Email Address: Natural Resources Director; dkaye@concordma.gov

*For Final Status Reports, please include representative Before, During and After Photographs of your project, if applicable.