

PROJECT STATUS REPORT for the Community Preservation Committee

Project Name: Assabet River Bridge & Trail Project Project Number: 4-17

Date: March 21, 2023 Interim Status Report **XX Final Status Report***

1. **What percentage of the project has been completed?** 100%

2. **Describe work completed to date:**

The Town's engineering and architectural consultant conducted a community visioning session to explore refinements to the bridge location, connections to surrounding pedestrian infrastructure, structural type and articulation, design aesthetic, materials and lighting. The Consultant team received input from the Town, public, adjacent property owners and various stakeholders, including the River Stewardship Council, conducted a site visit and public meeting and created a bridge design that maximizes the investment for the community in terms of connectivity, accessibility, safety and sustainability.

3. **What key project milestones have been reached?**

Identification of a preferred bridge location and bridge design.

4. **Expenditure Report:**

a. **What is the date your project began or will begin spending CPC funds?** CPA funds have been expended for this portion of the CPA application.

b. **Attach a detailed Expenditure Report.**

c. **In a brief narrative, account for the amount of CPC funds expended to date:**

For the last two years, the Town received a MassTrails grant to supplement the project

5. **Describe remaining work and projected timeline:**

None

6. **Describe your outreach efforts.**

7. **What is the expected project completion date?**

Name of person who completed this form: Elizabeth Hughes, Concord Town Planner Date: 3-21-23

Contact Information /Email Address: ehughes@concordma.gov